STATE OF NEW JERSEY - -

DEPMIMENT OF ENVIRONMENTAL PROTE

 DIVISION OF WATER RESCURCES
Bureau of Water Quality Planning and Management

MEMORANDUM

TO: Halg Kasabach

- FROM: George Klepp

RE: L. E Carpenter Fac111ty, Wharton-Meetlng N

DATE: May 30 1979

On May 22, 1979 a meetlng was held at L E. Carpenter in order
to dlSCUSS the construction of the Rockaway Valley Sewage
pipéliné &nd the 1nstallatlon of monetor Wells on the 51te.

~In attendance were:

,Robert Reed N J.D. E P.
Robert Plumb-N,J.D.E.P. .
Louellen D'Angelo-N,dJ. D.E.P.
George Klepp=N.J.D. E.P, : ' '
George R. Goldy=- N.J.D.E.P, -Constructlon Control
Satish Shah-N,J:D.E.P.-P.W.F.E.
. Henry Jarrett- .L.E. Carpenter (Chlef Englneer)
‘F. Jay Singleton-L.E. Carpenter (President)
James R. Kaneé-Killam Assoc. Inc. (Project Engineer)

The problems at the Carpenter site have réceived a great .deal

~of publicity in the local press and the lack of action by the

Department has drawn much attention. The conditions that ex-
ist, or thought to exist, on the site have led the construction

Tmcontractor_for the R.V.R.S.A. to.order_his men to cease work

on ‘the pipeline section which crosses the Carpenter site.
While the contractor's motives may have their foundation in
greed, (since he has agreed to resume work .for an increased
f1nanc1a1 consideration), it is evident that the Department
must take some form of action soon. As the following nar= -
rative will show,it is time to tell L E. Carpenter what 1t
can do, not only what it cannot. .

- Con31derable dlscu331on dealt w1th ‘the problemszhlch may

be ‘encountered ‘if; -and when, the excavation for the pipeline

- trench i§ renewed on the site. As a representatlve for

Construction Control, Mr.. Goldy brought up two (2) points
which must be addressed before construction on the 31te re-
commences ¢ :

1. Where is the material from de=watering the trench
.to be pumped, stored, and ultimately disposed of?

2. Where are the excavation spoils to be deposited?

SRR 346308
R T




;ﬁ ‘, . ‘.l;..“ _l ' :-z_ A | b"l'

'Slnce the ground water beneath the s1te has to be con51dered contamlnated

‘as evident from Samples takeh on March 16, 1979 by Killani Associates
- (attachmentl) from exploratory pits on- the site, it is logical to assume that
any soil excavated on the 81te w1ll also be contamlnated to some degxee. '

A maJor polemlc -ensued between the Carpenter off1c1als Mr. Kane, and the
Department representatlves entalllng these p01ntS'

'~ }l, Carpenter, "Remove the sp01ls and water from the 51te... .

- 2 Kane, "Back-flll the sp01ls and regrade the excess materlal-pump
: _ dewaterlng product into a plastlc lined pond or 1nto recharge !
' pondooo . ! - FN

-3+ D.E. P.-"Contamlnated materlal cannot leave the site w1thout the- ‘proper
. Solid Waste Administration permits (none issued to. date)...contam-
inated material cannot be left at the surface uncéverd...dewatering
product quantity would surely fill the pond.too rapidly to be useful
‘and ‘the integrity of the line is highly doubtful..pumplng 11qu1d
product into the recharge filter pond may incredse the héad on the . .
' ground water and cause a more: rapld mlgratlon -of pollutants off-31te "

As ev1dent from the dlsparlty of the above points, no decision was reached. Eaeh
party agreed to study the situation fUrther, (Carpenteér -and Kane), ‘It is ap--
parert .that Mr, Kane's proposals are more in line ‘with Mr. Goldy's and my own,
- Presently, all parties' hands are tied until S.W.A. completes 1ts own investi-
- gation and dec1des where the materlal may be. dep031ted

" As in the past Carpenter contlnues to demonstrate its w1lllngness to co-operate
- With .the Department. ‘The 1nstallat10n of the wells to monitor ground water .
- - movement and quality will commence: as soon as a competent. driller can be ehgaged.
- At the meeting, it was agreed to install Tive (5), four (4) inch P.V.C, monitor -
wells (see attachied map) at the onset of the. investigation. The company also
agreed to install additional monitor wells as the investigation progresses if

-~the Departmentmfeels that add:ilonal.data “is -necessary to-resolve the- problem.

o The company had requested, and was | glven, a list of flve(S) well drlllers in
f'the area to contact 1n order to obtaln estlmates for the: wells. -
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.Elson T.Klitam Associates Inc.

- MEMORANDUM

To Fletcher Platt

“From . J. Bradshaw

ASubje'c:t""‘
‘ Wharton, N. Jd.

es Collected From the L.E. Carpenter Site,

_samples Collected By GHD, 3/16/79
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e st
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‘Analysis performed on water
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_Date__March 30, 1979 ji_w;




. " Elson Y. Killam Anocnates Inc. .
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Environmental and Hydraulic Engmeers
27 Bieoker-Straot, Milibiirn, New Juny Q7041
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